DREDGE SCHEDULE FY06
Current Schedule as of Oct. 25, 2005.

Subject to change due to funding.
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Oregon Inlet
(21 days)

shipyard (21
days)

State shipyard

(21 days)
21st Oregon

Inlet 21days)
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